

Jira

Q Search

+ Create

See plans

?

RV

For you

Spaces

Recent

My Scrum Space

More spaces

Recommended

Collect requests

Browse templates

More

Give feedback on the n...

Spaces

My Scrum Space

Summary

Timeline

Backlog

Board

Calendar

List

Forms

All work

More 5

Q Search ba...

RV

Filter

Backlog (5 work items)

000

Create sprint

Create a whiteboard to plan your work

TRY

...

X

SCRUM-1 Create user registration page

TO DO

SCRUM-2 Develop login API

TO DO

SCRUM-3 Design login UI

TO DO

SCRUM-4 Validate user inputs

TO DO

...

SCRUM-5 Test login functionality

TO DO

+ Create

Jira

Q Search

+ Create

See plans

For you

Spaces

Recent

My Scrum Space

More spaces

Recommended

Collect requests

Browse templates

More

Give feedback on the n...

Spaces

My Scrum Space

Summary

Timeline

Backlog

Board

Calendar

List

Forms

All work

More 5

Q Search bo...

Filter

Complete sprint

Group

TO DO 5

Validate user inputs

SCRUM-4

Design login UI

SCRUM-3

Test login functionality

SCRUM-5

IN PROGRESS

+ Create

DONE

+ Create

- For you
- Spaces + ...
- Recent
- My Scrum Space**
- More spaces >
- Recommended
- Collect requests **TRY**
- Browse templates
- ... More

Spaces

**My Scrum Space** ...

Summary Timeline **Backlog** Board Calendar List Forms All work More 5 +

Search backlog ... Filter

☐ Authentication Module 2 Add dates (4 work items)

0 0 0 Start sprint ...

<input checked="" type="checkbox"/>	SCRUM-3 Design login UI	IN PROGRES...	-	
<input checked="" type="checkbox"/>	SCRUM-4 Validate user inputs	IN PROGRES...	-	
<input checked="" type="checkbox"/>	SCRUM-2 Develop login API	TO DO	-	
<input checked="" type="checkbox"/>	SCRUM-1 Create user registration page	TO DO	-	

+ Create